



CONSTRUCTION UPDATE!




ONEIDA STREET - CONSTRUCTION UPDATE

Sept 2021

Contact us


If you have questions or concerns


BOLTON & MENK: Josh Pope

 712-363-8638

 Joshua.Pope@bolton-menk.com

BOLTON & MENK: James Leiding

 515-509-3408

 James.Leiding@bolton-menk.com



**BOLTON
& MENK**

Real People. Real Solutions.

Bolton & Menk
218 11th Street SW Plaza, Spencer IA
Phone: (712) 580-4430



OVERVIEW

Oneida Street construction will resume on **Wednesday, September 15th**. The delays due to private utility relocations and unknown service conflicts have been resolved. Decisions on rectifying the situations have been finalized and the contractor has ordered the additional materials and is anticipating delivery of those items shortly. The contractor will begin removals on 5th Street from Oneida to the alley to the East on this date, traffic barriers will be placed in areas being worked on.

As a reminder traffic barriers identify an active construction site. Even without visible construction occurring hazards exist, which could result in harm or physical damage.

ONEIDA STREET - CONSTRUCTION TIMELINE

SUN	MON	TUE	WED	THU	FRI	SAT
			1	2	3	4
5	6 Labor Day	7	8	9	10	11 Patriot Day
12	13	14	15	16	17	18
19	20	21	22 Autumn Begins	23	24	25
26	27	28	29	30		

Monday, September 20th the contractor will begin construction of the remaining utilities. At the same time, they will be working on the grading on Oneida Street in preparation for paving, which they hope to start the first week in October. Follow our website to keep up with detours and dates.



CONTACTS

If you have questions or concerns at any time, please contact Bolton & Menk at the phone numbers or email addresses listed.