


**STAGE A - PAVEMENT PATCHING AND SIDEWALK**  
Estimated May 19th - May 28th



**STAGE B - PAVEMENT PATCHING AND SIDEWALK**  
Estimated May 28th - June 20th



**STAGE C - PAVEMENT PATCHING AND SIDEWALK**  
Estimated June 20th - July 18th  
(Work will be suspended between July 1st - July 6th)

